
BUDGET ITEM
Phase 3 

Total Budget
(7/08-12/11)

 Year 1 
Expenditures 

 Year 2 
Total Budget 

(7/09-6/10) 

 Year 2 
Obligated 

Funds 

 Changes 
from 

10/19/09 
Report 

 Year 2 
Remaining 

Funds 

 Year 3
Total Budget

(7/10-6/11) 

 Year 4
Total Budget
(7/11-12/11) 

Contracted Personnel

Full-Time Contractors (includes 
executive director, program 
manager, principal planner, 
planner, policy analysts, regional 
coordinator, information officer)

2,325,100$       439,600$          876,600$       795,809$       -$              80,791$         672,600$       336,300$       

Part-Time Contractors (includes 
GIS specialist, logistics support, 
science advisors)

363,800$          80,000$            120,400$       105,157$       60,000$        (44,757)$        111,800$       51,600$         

Contracted Research and 
Development -$               

Biological/Socioeconomic 
Research 546,700$          453,300$          66,700$         38,850$         -$              27,850$         -$               -$               

GIS/Mapping/Databases 2,143,935$       1,274,575$       824,680$       663,199$       663,199$      161,481$       -$               -$               
Environmental Review, 
Documentation and Analysis 750,000$          400,000$       -$              400,000$       300,000$       -$               

Stakeholder Participation 825,145$          450,145$          375,000$       329,497$       249,560$      45,503$         -$               -$               

Policy Research, Technical 
Writing 150,944$          49,056$            90,944$         16,624$         -$              74,320$         -$               -$               

Meetings/Workshops/Travel -$               

Facility, Logistics, Travel, Lodging, 
Per Diem, Stipends, 
Communications

1,256,257$       737,081$          573,994$       379,553$       222,059$      194,441$       -$               -$               

Administration and Support -$               

Computers, Equipment, Supplies 75,000$            5,000$              45,000$         11,368$         11,327$        33,632$         -$               -$               

Total 8,334,375$       3,488,757$       3,373,318$    2,340,057$    1,206,145$   1,033,261$    1,084,400$    387,900$       

California Marine Life Protection Act Initiative
Phase 3, Year 2 Funding Description (private funds only)

July 1, 2008 - December 31, 2011
Updated January 12, 2010


